Management Meeting Minutes #09

BOEING - HARBOR GATEWAY W . SNYDER
July 25, 2000

ATTENDEES: DISTRIBUTION: LEGEND:

S. Mario Stavale (MS), BRC Attendees BRC = Boeing Realty Corp.

Johnny Marasco (JM), BRC De De Soto (DS), BRC SL = Snyder Langston

Gregory Stewart (GS), TA Steve Shestag (SS), BRC KJC = Kennedy/Jenks Consultants

Kent Haggerty (KH), SL Mark Burkholder (MB), NE TA = TAIT & Associates

Fred Wallitsch (FW), SL Charles (Rus) Purcell (RP), KIC  IES = Integrated Environmental
Derrick Willis (DW), IES NE = Norcal Engineering
Peter Murphy (PM), KJC SHEA=Boeing Environmental Group
Deryl Robinson (DR), SL

ITEM RESP. DUE
DATE DISCUSSION

01.01 DEMOLITION BID DOCUMENTS & PROCEDURES -
SL Update 06/13/00: Bid packages being prepared for distribution this week.
Buildings 1,3,19,20,32 will be Phase |
Buildings 2,66 to be Phase |

Update 6/29/00: LD’s to be negotiated with bidders. Performance and
payment bonds will be required. Bid date was revised July 12, 2000.

SL 7125 Update 7/18/00: Bids have been received and compiled. SL has
interviewed two of the low three bidders, with the third interview occuring on
7/19. Schedules between the bidders vary considerably. SL to confirm
qualifications and schedule of apparent low bidder and recommend bidder
for award. Based on pricing received, all A/C paving is to be hauled off-site
and not ground-in-place and basement and pit walls will be removed down
to the slab/footing. SL to review if brick can be crushed on-site and used in
backfill.

SL Update 7/25/00: Viking is the apparent low bidder. SL to finalize pricing and
scope with Viking this week. SL to obtain Schedule of Values on a Building
by Building basis. Truck route available directly onto Normandie or 190"
Steet, not Western, optimally use Normandie access from within site ~ RR
crossing in place. SL to make sure Contractor has water for dust control.

01.03 ENVIRONMENTAL REVIEW -
KJC Update 06/13/00. KJC has discovered new boring information and is
incorporating into the plan.
KJC will not start soil borings until the Sampling Analysis Plan is complete
and approved. Phase 1A environmental plan is expected to be complete by
the end of June for submission to Boeing and have Regional Water Quality
Board approval by end of July, Phase IIB process expected to lag 1 month.

Update 06/20/00: Bids have been received by BRC for buildings 2,19,66.

Bldg. 1's roof does not contain asbestos. Any ACM within the roofs will
BRC have the asbestos removed prior to demolition.

Boeing to deliver abatement schedule to SL

SHEA Update 6/29/00: Draftwork plan to BRC by mid July. Submitted to
Regulatory Agency by end of July, by mid August work should be started in
field.

Update 7/18/00: Bldg. 2 abatement has begun this week. Contract schedule
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is 60 days, BRC is pushing for completion in 45 days. There is concern that
if we begin work before August 7 that demolition will catch the abatement.
Boring Sampling prior to Demolition of buildings was discussed to allow for
more flexibility and shorter overall time frame to remediate. If plan approval
is received by end of July, sampling may precede demo, allowing time for
soil analysis and formation of abatement plan.

01.04 SITE PREPARATION PROGRESS -
Update 06/13/00; Asbestos abatement is complete in buildings #1 & 3
except roofing.
Update 06/20/00: Buildings 1 & 3 are complete except for the telephone
closets (Telephones are still in operation). Building 20 is in progress.

BRC 7/25 Update 7/18/00: Galbestos removal has begun on Building #2, schedule
required from BRC showing sequencing and timeframes for development of
demolition schedule.

Update 07/25/00: Bldg. 2 status: West elevation galbestos removed, Interior
patio skin being removed, northeast corner started. Tri-State will move
across the building.

01.05 SCHEDULE -- Update 05/24/00: The water well #2 must be exposed,

MY inspected and re-abandoned. This effort should start right away. In the
meantime it should be protected carefully.

Update 06/13/00: SL to prepare CPM Schedule. Pending

SHEA Update 6/29/00: Steve Shestag working on 5/24/00 update regarding water
well #2 with |IES.

SHEA Update 7/18/00: Awaiting schedule for water well, sampling analysis plan &
abatement.

SL Update 07/25/00: Job start-up and safety meeting will be schedule by SL.
Should be able to start work on August 22, 2000. Still awaiting schedule for
Water Well & SAP.

01.06 DRAINAGE & GRADING -

= |t was agreed that existing storm drain will remain active in place during
Phase 1. Precautions will be taken to ensure positive drainage of all
pads after Phase 1. This is expected to require a small amount of
work.

= Storm drains will be removed towards end of Phase 2, at which time the
site will be graded to approved grading plans.

Update 6/29/00: Tait estimates backfill at:
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. Basement. 57.000 cy
. Slab and Footing: 84.000 cy
Subs were informed about keeping storm drains open
02.00 CONCRETE CRUSHING - Discussed contract requirements. Agreed that
the demolition contractor will have responsibility to remove material from
the site and the right to sell it.
Update 06/6/00: Bid package will be written to give Boeing the option to
either buy back the crushed concrete at a set price or let the subcontractor
dispose of it.
Update 06/13/00:SL received 10/25/96 NORCAL letter for crushed base
material
SL 7125 Update 7/18/00: Brick was proposed by the bidders to be mixed in with the
concrete and crushed for on-site fill. SL to review with NORCAL, concern
about brick dust.
02.01 GEOTECHNICAL - Update 06/20/00: Norcal to do site inspection during
Backfill, recompaction and grading operations.
Update 7/18/00; SL to review with NORCAL whether a secondary sieve
test, such as used on parcel B, will be required.
Update 07/25/00: Norcal to be onsite during all backfill operations
04.01 HAZMAT PROCEDURES -
e Owner will have a full time rep on-site who will be notified immediately
on discovery of any suspicious materials.
» Contractor shall be required to have OSHA c/o HR trained individual
on-site to watch for hazardous materials.
SHEA
Update 6/29/00: SHEA to identify process and procedures and
documentation.
04.02 SL PERMITS REQUIRED- SCAQMD- By contractor
SL Truck Routes- By contractor
TA NPDES- Greg will pursue and advise
Update 06/20/00: TA will process and pay for permit. Demo Contractor to
pull permit and make notifications.
TA/BRC Update 6/29/00; City of Los Angeles demo permit. Greg to pursue and

advised on the NPDES.
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Update 7/18/00: TA to advise on whether a new demo permit will be
required for this phase, prior phases used a single permit. Consensus was
that a new demo permit would be prudent.

TA Update 07/25/00: City of LA is calculating demolition fees. Formal demo
application will be submitted this week. Old permit had expired. Inspector
will need to walk site prior to demo, hopefully next week.

04.03 SL TRANSITE WATER PIPE-
Update 6/29/00: Bid package contains base bid quantity of 5,000 If transite
and with nominal 42" of cover.
Update 7/18/00: If concrete is attached to transite pipe upon removal of
transite water lines, procedures need to be developed on how this will be
handled in the most cost effective manner

BRC Update 07/25/00: . JM to get pricing on transite pipe disposal from Tri-
State.

09.01 SITE LOGISTICS & OPERATIONS -
SL/BRC 07/25/00: SL to arrange for BRC trailer for site. JM to handle power and

telephone hookup. Viking to move trailer on site by 8/15.
NOTE: For the purposes of the overall Harbor Gateway Project, this is Phase Ill of a 4 phase project. The
other 3 phases of the demolition and site preparation are complete (except for some paperwork)

These meeting minutes shall be considered correct unless written notice to the contrary is received by
Snyder Langston within five (5) business days of issuance. The next scheduled meeting will be Thursday,
August 15, 2000 @ 1:30 @ Jobsite.

Respectfully submitted,

Fred Wallitsch

Principal
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